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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION 05 to TASK ORDER 0001, Basic Contract DAAE07-03-D-T084, is issued this 12th day of October 2004 to move funds from

the material and travel lines to the contractor labor line in support of system repairs/retrofits due for Oct-Dec 2004 in SWA.

     CLIN 0011AA, Ktr Labor           $19,500          From:  $66,878.33

                                                         To:  $86,378.33

     CLIN 0031AA, Material            ($5,500)         From: $205,000.00

                                                         To: $199,500.00

     CLIN 0041AA, Travel             ($14,000)         From:  $20,000.00

                                                         To:   $6,000.00

No additional funds are required to accommodate the future labor.  Adequate funding remained on the material and travel lines

to allow for reallocation. The net effect of this modification is a zero dollar impact on the total Task Order.

All terms and conditions of the Basic Contract and Task Order 0002 remain unchanged by this modification unless otherwise

specified herein.

                                               *** END OF NARRATIVE A 007 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0011AA        CONTRACTOR LABOR                                                       LO                    $         86,378.33              ________________                                                                              __________________

              NOUN: LCU - 2000 BOAT EFFORT

              PRON: 2T3PW0043T    PRON AMD: 01    ACRN: AA

              AMS CD: 211029

              CUSTOMER ORDER NO: M23WR3A6WREH

Modificatin 05 to Task Order 0001 increases

CLIN 0011AA by $19,500.00.  These funds have

been obtained by decreasing material and travel

lines, 0031AA ($5,500 and $14,000

respectively).

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

                            $        86,378.33
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0031AA        MATERIAL                                                               LO                    $        199,500.00              ________                                                                                      __________________

              NOUN: LCU - 2000 BOAT EFFORT

              PRON: 2T3PW0043T    PRON AMD: 01    ACRN: AA

              AMS CD: 211029

              CUSTOMER ORDER NO: M23WR3A6WREH

Modificatin 05 to Task Order 0001 decreases

CLIN 0031AA by $5,500.00.  These funds have

been reallocated to the Contractor Labor line,

0011AA.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

                            $       199,500.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0041AA        TRAVEL                                                                 LO                    $          6,000.00              ______                                                                                        __________________

              NOUN: LCU - 2000 BOAT EFFORT

              PRON: 2T3PW0043T    PRON AMD: 01    ACRN: AA

              AMS CD: 211029

              CUSTOMER ORDER NO: M23WR3A6WREH

Modificatin 05 to Task Order 0001 decreases

CLIN 0041AA by $14,00.00.  These funds have

been reallocated to the Contractor Labor line,

0011AA.

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            14-FEB-2006

                            $         6,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0011AA  2T3PW0043T             AA       1        $          66,878.33  $          19,500.00            $          86,378.33

        211029

        M23WR3A6WREH

0031AA  2T3PW0043T             AA       1        $         205,000.00  $          -5,500.00            $         199,500.00

        211029

        M23WR3A6WREH

0041AA  2T3PW0043T             AA       1        $          20,000.00  $         -14,000.00            $           6,000.00

        211029

        M23WR3A6WREH

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   320200000365826121102902571  S11173                W52P1J           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         291,878.33              $               0.00              $         291,878.33
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